State of California Business, Transportation and Housing Agency

Memorandum

To: ROSS A. CHITTENDEN Date: June 28, 2006
Chief
Division of Transportation Programming
File: SHOPP Amendment
06H-011

Ref:
From: DEPARTMENT OF TRANSPORTATION

Division of Transportation Programming
MS-82

Subject: Revisions to Rebalance the 2006 SHOPP

RECOMMENDATION
I recommend that the following 2006 SHOPP Amendment be approved:

SHOPP Amendment 06H-011

Amends the 2006 State Highway Operation and Protection Program by incorporating
project cost, scope, schedule and technical changes as shown in Attachment A. These
changes are needed to account for higher than expected emergency Major Damage
Restoration and future Permanent Restoration projects needed due to winter and
spring storms. Projects that were not able to be funded in the 2004 SHOPP were
previously amended into the 2006 SHOPP in Amendment 06H-006.

Original signed by
Doris Alkebulan, Acting Chief
Approved: Office of SHOPP Management

Original signed by
ROSS A. CHITTENDEN
Chief

Division of Transportation Programming
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Attachment A

2006 SHOPP Rebalance Amendment 06H-011
Cost, Scope, Schedule and Technical Changes

($1,000)
Dist Co Route Post Miles Location and Description EA PPNO Currently Approved 2006 SHOPP Rebalanced 2006 SHOPP
Program Program
Code FY RW Con Code FY RW Con

1 HUM 36 R5.8/7.6 Near Carlotta - 0.7 mile to 2.5 miles east of Carlotta Post Office] 32330 0017G 201.310 2008/09 2,500 3,945| 201.310 2009/10 [$ 2,500 | $ 4,063
- widen shoulders

1 HUM 101 Var In Humboldt County - at various locations on Route 101; also i 37562 0001R 201.250 2007/08 - 3,862 || 201.250 2006/07 | $ -$ 3,749
Trinity County on Route 299 - rehabilitate roadside rest

1 HUM 101 89.4/R90.2 [Near McKinleyville - 0.4 mile south to 0.7 mile north of Mad 29610 0073N 201.111 2006/07 1,474 40,320 || 201.111 2007/08 |$ 1,474 |$ 41,530
River Bridges; also on Route 200 north of St. Maru Lane to

4 LAK 20 10/463 Near-GClearlake—atvariouslocationsonRoutes20-29-and-53- 42780 3047 204454 | 200940 26 1:238 - - - -

o

1 LAK 29 7.4/8.0 Near Middletown - 0.4 mi south to 0.2 mi north of Bar X Ranch | 45470 3039 201.010 2006/07 25 1,957 | 201.010 2006/07 | $ 156 | $ 2,500
Road - widen shoulders

1 MEN 1 69.4/70.1 Near Fort Bragg - at Ten Mile River Bridge #10-161 - replace 38570 0155T 201.110 2007/08 230 22,279| 201.110 2006/07 | $ 230 | $ 21,630
bridge (also includes additional $24.6 million of Phase II
Seismic Retrofit funds)

1 MEN 20 4.4/R32.8 |Near Fort Bragg and Willits - 4.4 miles east of Route 1 to west | 36430 0161D 201.151 2007/08 175 2,079 201.151 2008/09 |$ 175 $ 2,142
of Route 101; also various locations on Routes 1 and 101 -
rehabilitate drainage

1 MEN 253 0.5/3.5 Near Boonville and Longvale - Anderson Creek Bridge #10- 3116U 0219 201.112 2006/07 35 3,386 | 201.112 2007/08 | $ 35|$% 3,487
225 & Soda Creek Bridge #10-229; also on Route 162 east of
Route 101 at Outlet Creek Bridge #10-233 - upgrade bridges

1 MEN In Fort Bragg - on Airport Road - replace maintenance station 43460 0143 201.352 2007/08 1,500 6,259 | 201.352 2006/07 |$ 1,500 | $ 6,077

2 LAS 395 30.7/56.7 Near Herlong - north of Garinier Road to County Road 222 - 38160 3096 201.010 2006/07 11 28,583 | 201.010 2006/07 | $ 1118 30,083
widen shoulders and add rumble strips

2 LAS 395 131.0/133.0 |Near Madeline - north of Ash Valley Road - realign curves 1C230 3187 201.010 2006/07 4 2,500 201.010 2006/07 | $ 419 2,700

2 SHA 5 R43.1 Near Lakehead - Lakehead Roadside Rest Area - required 39580 3141 201.250 2008/09 - 3,708 | 201.250 2009/10 |$ -1$ 3,819
ADA work

2 SHA 5 R16.2/R17.3 |[In Redding - north of Hilltop Drive to south of Route 299 - 0C680 3167 201.010 2006/07 22 1,530 201.010 2006/07 | $ 22|$ 1,700
lengthen on-ramp merge

2 SHA 44 R16.2/R18.9 [Near Millville - 1.7 miles east of Bear Creek Bridge to 0.4 mile | 38300 3100 201.010 2007/08 184 6,365 201.010 2006/07 | $ 184 | $ 7,684
west of Dersch Road - realign curve

2 SIS 89 3.0/4.0 Near Bartle - 0.2 mile south to 0.7 mile north of Dead Horse 1C370 3189 201.010 2006/07 140 3,399| 201.010 2007/08 |$ 140 | $ 3,501
Summit - improve horizontal alignment and widen shoulders

2 FEH 5 R16:5 Near-Corning—Corning-Safety-Roadside- Rest-Areas—renovatel 36170 3023 201250 | 2006/07 8,652 - - - -
Safety-Roadside-Rest-Areas

2 TEH 36 28.8/30.0 Near Red BIuff - Cannon Road to Dibble Creek Road - realign | 2C060 3213 201.010 2006/07 90 3,296 | 201.010 2006/07 | $ 142 | $ 3,244
curve

2 TRI 3 R5.7/9.1 In Hayfork - Hayfork Maintenance Station - rehabilitate 35090 1006 201.352 2006/07 1 3,502 201.352 2007/08 |$ 118$ 3,607
maintenance station

2 TRI 3 43.9/53.7 Near Weaverville - Stuart Fork Bridge #05-0055 and East Fork | 37800 3088 201.110 2006/07 6 3,973 201.110 2006/07 | $ 6% 4,000
Stuart Creek Bridge #5-57 - replace bridges

3 CcoL 20 33.1/R39.3 |Near Colusa - Moon Bend Road to Sacramento River Bridge - | 1A97W 2932 201.120 2006/07 3,515 14,008 | 201.120 2006/07 |$ 3,515|$% 12,856
rehabilitate roadway

3 ED Var Var In El Dorado and Placer Counties - at various locations on 1C111 4262A 201.315 2009/10 47 4,389 201.315 2007/08 | $ 47| $ 4,138
Routes 50, 89 and 267- install Intelligent Transportation
System (ITS)

3 NEV 80 R9.2/13.6 In and near Donner Lake - Donner Lake interchange to 0A631 4257A 201.120 2006/07 265 67,568 201.120 2007/08 | $ 265 $ 65,516
Truckee Agriculture Inspection Station - rehabilitate roadway

3 NEV 80 R2.5/5.6 Near Soda Springs - Soda Springs interchange to Donner 0A632 4257B 201.120 2007/08 - 62,063 | 201.120 2006/07 |$ -1$ 71,000
Summit - rehabilitate roadway
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Attachment A

2006 SHOPP Rebalance Amendment 06H-011
Cost, Scope, Schedule and Technical Changes

($1,000)
Dist Co Route Post Miles Location and Description EA PPNO Currently Approved 2006 SHOPP Rebalanced 2006 SHOPP
Program Program
Code FY RW Con Code FY RW Con
3 NEV 80 R5.6 Donner Summit - Safety Roadside Rest Areas - rehabilitate 4A240 5058 201.250 2007/08 1 8,244 | 201.250 2008/09 |$ 118 8,491
Safety Roadside Rest Areas
3 PLA 28 0.8/9.4 In and near Tahoe City - Tahoe State Park to Route 267 - 2A940 4678 201.335 2006/07 11,700 39,937 | 201.335 2007/08 |$ 11,700 | $ 41,135
compliance with Regional Board Order (water quality highway
improvements)
3 SAC 50 170 NearFolsom-at Folsom-Blvd--Eastbound-on-ramp—widen- 1C130 6207 201315 | 200910 5 3.377 - - - -
3 SAC 51 6.0/8.3 In Sacramento - Howe Avenue to north of Watt Avenue - 1A140 6386 201.210 2006/07 - 2,056 | 201.210 2007/08 | $ -1 $ 2,118
replace planting and upgrade irrigation
3 SAC 99 19.4/19.8 Near Sacramento - south and north of Florin Road - replace 0C000 6892 201.210 2006/07 - 1,680 | 201.210 2007/08 | $ -1 $ 1,730
plants and upgrade irrigation
3 SUT 20 R0.0/2.5 Near Yuba City - Sacramento River Bridge to Hagerman Road | 1A97W 8130 201.120 2006/07 80 3,973 201.120 2006/07 |$ 80 ($ 3,648
rehabilitate roadway
3 SUT 99 30-6/R327 |lr-Yuba City-—Reute20-to-nerth-of Queens-Avenue—replace | 1A160 8360 201210 2006/07 2,503 - - - -
4 ALA 580 0:0/316 Ir-Alameda-County—San-Joaquin-County-line-to-Route-238: 151413 7965B || 201315 | 2007/08 5 4194 - - - -
CETVY
4 ALA 880 20.8/20-9 ln-San-Leandro—south-bound-off-ramp-to-Washington-Avenue{ 17450 0040F 204310 | 2008/09 10 2197 - - - -
4 ALA Var Var In Alameda and Contra Costa Counties - at various locations 0A790 0075C 201.015 2008/09 5 3,824 201.015 2009/10 | $ 5% 3,939
on Routes 4, 24 and 242 - upgrade traffic barrier and guardrail
end terminals
4 ALA Mar Mar 0516C || 201315 | 2009110 10 16,095 - - - -
4 ALA Var Var 0056B || 201315 | 2009110 5 3.658 - - - -
4 CcC 4 43.9/48.3 Near Discovery Bay - Marsh Creek Road to County Line - 0A840 0203H 201.010 2007/08 1,570 17,579 | 201.010 2008/09 ($ 1,570 |$ 18,106
install median buffer zone and upgrade shoulders
4 NAP 121 0.3/2.0 Near Napa - Sonoma County line to Duhig Road - realign curvel 44420 0380M 201.010 2006/07 3,200 11,330 201.010 2007/08 |$ 3,200 | $ 11,670
and widen shoulder
4 SCL 104 34/52.2 In-Santa-ClaraMarin-San-Francisco-and-Sonoma-Counties— | 3A390 | 0446B || 201470 | 2008/09 5 1,628 - - - -
4 SCL 152 13.8/14.8 Near Gilroy - 0.6 mile west of Prunedale Avenue to 0.3 mile 2A050 0486E 201.010 2006/07 101 1,222 201.010 2007/08 | $ 101 | $ 1,258
west of Bloomfield Avenue - left turn channelization
4 SCL 152 264 Near Gilroy--3.0-miles-east of Casa-De-Fruta-Drive-construct | 45700 | 0588M || 201444 | 200708 1236 3.978 - - - -
viaduet{scour)
4 SCL 880 4.0110-5 Near-San-Jose-Route-10+-to-Dixon-Landing-Road—install 15029 | 0440C | 204345 | 200940 5 1829 - - - -
: -
4 SCL Var Var In Alameda, San Mateo, and Santa Clara Counties - at various| 15131 0063N 201.315 2007/08 10 13,261 201.315 2008/09 | $ 101|$ 13,659
locations - install TMS elements (CCTV)
4 SE 280 4.2/6-6 NearWoodside—at-Southern-\iaduct Bridge #34-0046— 2A490 | 0608K || 201140 | 2009410 5 1.238 - - - -
resurface-deeck
4 SM 101 0/26.2 Near Palo Alto - Santa Clara County line to San Francisco 2A790 0618F 201.315 2008/09 5 8,807 | 201.315 2009/10 | $ 5% 9,072
County line - install ramp metering
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Attachment A

2006 SHOPP Rebalance Amendment 06H-011
Cost, Scope, Schedule and Technical Changes

($1,000)
Dist Co Route Post Miles Location and Description EA PPNO Currently Approved 2006 SHOPP Rebalanced 2006 SHOPP
Program Program
Code FY RW Con Code FY RW Con

4 SM 280 0.0/27.4 In San Mateo County - Santa Clara County line to San 15047 0730A || 201.315 | 2007/08 50 2,069 201.315 | 2008/09 50 | $ 2,131
Francisco County line - install TMS Elements

4 SM 280 13.3/13.6  [Near Hillsborough - Crystal Springs Safety Roadside Rest Areg 0A920 0735B 201.250 2007/08 10 6,490 | 201.250 | 2008/09 1018 6,685
- rehabilitate Safety Roadside Rest Area

4 SM 280 R0.0/R18.5 |Near Los Altos Hills - Santa Clara County line to Larkspur 27083 0681E 201.020 2006/07 40 37,590 201.020 | 2006/07 40| $ 19,570
undercrossing - upgrade median barrier

4 SM Var Var In San Mateo and San Francisco Counties - on various Routes| 1A500 0054S 201.015 2007/08 10 2,822 201.015 2008/09 101($ 2,907
at various locations - upgrade attenuators

4 SOL 12 1.5/2.8 In Suisun City - near Red Top Road - construct truck climbing | 0A040 8068 201.310 2007/08 2,255 8,362 | 201.310 2008/09 2,255 | $ 8,613
lane

4 SOL 80 10-0/114-2 2A960 | 5304C || 204451 | 200940 5 2600 - - - -

4 SOL 80 Var 3A220 02634 201345 | 200910 10 31514 - - - -

4 SOL 80 15.8/30.9  [Near Fairfield - Route 12 to 1 mile east of Leisure Town - 4C150 | 8315D 201.120 2009/10 10 41,644 ( 201.120 | 2009/10 1018 77,286
rehabilitate roadway

4 SOL 80 6.6/6.8 In Vallejo - at Hunter Hill Safety Roadside Rest Area - 29900 4319 201.250 2007/08 10 7,978 201.250 | 2008/09 108 8,217
rehabilitate Safety Roadside Rest Area

4 SOL 780 12134 In-Benicia-Hospital- Road-to-0-5-mile-west of West 7th-Street-| 2A231 | 0787Y || 201210 | 2009410 5 4270 - - - -

4 SON 116 41.8/44.7  [Near Petaluma - Adobe Road to west of Arnold Drive - realign | 28380 0832 201.010 2006/07 8,000 30,613 201.010 | 2007/08 8,000 | $ 31,531
vertical and horizontal curve

4 SON Var Var In Sonoma and Marin Counties - on various routes - remove 0A820 0779D 201.015 2007/08 5 6,365 201.015 2008/09 5% 6,556
gore signs and replace with overhead signs

5 MON 1 R74.9/R92.0 |Pacific Grove to Castroville - south of Route 1 to Tembladero 0L800 8000 201.015 2009/10 6 1,598 [ 201.015 2008/09 6|$% 1,552
Slough; also on Route 68 east of Fairground road - upgrade
guard rail, crash cushion and end treatment

5 MON 4 72211020 |NearMonterey-Carmel-River Bridge to-Santa-Cruz County ON260 4026 204345 | 200940 | —2 |—4-765 - - - -
. ) TMS : .

5 MON 101 R3.1/R5.2  [Near Camp Roberts - Camp Roberts Safety Roadside Rest 46410 0446 201.250 2006/07 - 7,211| 201.250 | 2007/08 -1 $ 7,427
Areas - upgrade and repair Safety Roadside Rest Areas

5 MON Var Var In Monterey County - various locations on Routes 1, 68 and 0C882 0882 - - - - 201.315 2009/10 47 | $ 2,644
101; also portion in San Benito County - install Changeable
Message Signs and CCTV

5 SB 101 12.8/24.9 In Santa Barbara and Goleta - Milpas Street to Glen Annie 0K960 9600 201.015 | 2008/09 36 2,076 | 201.015 | 2009/10 36| $ 2,138
Road - guardrail, crash cushion and end treatment upgrade

5 SB 101 51.0/82.4  |Near Santa Maria - north of Route 1 to Clark Avenue - 0L500 0151 201.015 | 2008/09 17 2,568 | 201.015 | 2009/10 1719 2,645
guardrail upgrade

5 SB 101 24.9/50.9  |North of Santa Barbara - Glen Annie Road to north of Route 1{ 0L460 0146 201.015 | 2008/09 30 2,155 201.015 | 2009/10 30|$ 2,219
guardrail and crash cushions upgrade

5 SB 101 19.6/25.3 Near Santa Barbara - Turnpike to Glen Annie - highway 0G770 0770 201.210 2006/07 - 4,542 201.210 2007/08 -1 8 4,679
planting restoraton

5 SB 101 0.3/7.5 In and Near Carpinteria - Rincon Road to Padaro Lane at 46250 4625 201.210 2008/09 - 3,191 (| 201.210 2009/10 -1$ 3,286
various interchanges - highway planting restoration

5 SB 192 2.4/3.0 In Santa Barbara - Alamar Avenue to Mission Canyon Road - 0F570 0570 201.015 2007/08 1,579 2,940 201.015 2008/09 1,579 | $ 3,028
construct drainage system

5 SCR 4 1531168 |ln-and-near-Santa-Cruzfrom-Morrissey Blvd—to-Route 17~ OM710 7011 201020 | 2008/09 4374 - - - -
metal-beam-barrierreplacement
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Attachment A

2006 SHOPP Rebalance Amendment 06H-011
Cost, Scope, Schedule and Technical Changes

($1,000)
Dist Co Route Post Miles Location and Description EA PPNO Currently Approved 2006 SHOPP Rebalanced 2006 SHOPP
Program Program
Code FY RW Con Code FY RW Con

5 SCR 1 8.3/16.8 Near Santa Cruz - Freedom Blvd. to Route 17 - install TMS 0C900 9000 - - - - 201.315 2009/10 |$ - $ 6,302
Field Elements

5 SCR 1 R4.9/17.4 In and near Santa Cruz - Buena Vista Drive to Route 17; also | 430601 0532B 201.170 2006/07 - 2,137 201.170 2007/08 | $ -$ 2,201
on Route 17 (PM 0.3/6.1) - install advance exit guide signs

5 SCR 17 001125 In-and-near Santa-Cruz-and-Scott's- Valley - Route-+to-the 06470 0170 201345 | 200910 7 6303 - - - -
. - - . ) TMS &

6 ERE 44 20-0/R33.3  |In-Fresno—North-Avenue-to-north-of San-Joaguin-River;-also-in| 48380 1413 2013145 | 2008/09 24 6399 - - - -
M - . " )

6 ERE 99 15.7/31-6 In-Fresno--CedarAvenue-to-Ventura-Avenue-and-from-Clinton| 48390 1614 2013145 | 2008/09 24 7449 - - - -

S i Ri : : )

6 FRE 99 21.4/22.4 In Fresno - El Dorado Street to Kerman Branch underpass; 46280 1648 201.210 2006/07 - 2,862 201.210 2007/08 | $ -1 $ 2,948
also on Route 99 from Route 180 to North Fresno overcrossing
- highway planting restoration

6 KER 166 9.0/24.6 Near Maricopa - west of San Emigdio Creek to Route 99 - 32210 3700 201.120 2008/09 453 20,356 | 201.120 | 2009/10 |$ 453 | $ 20,967
rehabilitate roadway

6 KER In Taft - at the Taft Maintenance Station (L5722) - replace 48340 3079 201.352 2008/09 95 5,282 201.352 2009/10 |$ 95 | $ 5,441
equipment shop and office

6 KIN 33 0.0/7.8 Near Avenal - Kern County line to Route 41 - rehabilitate 43050 4203 201.120 2006/07 644 6,617 201.120 | 2007/08 |$ 644 | $ 6,815
roadway

6 KIN 41 R42.1/R45.0 [Near Lemoore - Hanford/Armonda Road to north of Grangevillel 41600 4275 201.120 2008/09 7,332 14,688 | 201.120 2009/10 |$ 7,332 |$ 15,129
Blvd. - rehabilitate roadway

[ KIN 198 3.0/215 In-Kings-Fresno-Madera-and-Tulare-Counties—at-various 43220 4316 201345 | 200910 206 3.002 - - - -
changeable-message-signs

6 MAD 145 R0.5/R6.6  |Near Madera - Avenue 5 1/2 to Avenue 11 1/2 - rehabilitate 41610 5458 201.120 2008/09 2,400 13,879 201.120 | 2009/10 |$ 2,400 |$ 14,296
roadway

6 TUL 99 224 Near Tipton - Phillip S. Raine Safety Roadside Rest Area - 0A970 6370 201.250 2008/09 6 7,886 201.250 | 2009/10 |$ 6% 8,123
rehabilitate Safety Roadside Rest Area

6 TUL 99 34.0/42.0  |Near Tulare - north of Tagus Avenue to north of Goshen 45940 6426 201.120 2006/07 27 14,631 201.120 | 2007/08 |$ 27 | $ 15,070
overcrossing - rehabilitate roadway

6 TUL 99 5.6/19.3 In and near Earlimart - south of Avenue 48 to north of Avenue 43170 6322 201.210 2006/07 - 2,441 201.210 2007/08 | $ -1 $ 2,514
56; also in and near Tipton from north of Route 190 to south of
Avneue 152 - highway planting restoration

6 TUL 99 51.9 Near Kingsburg - Warlow Safety Roadside Rest Area - 432001 6476 201.250 2006/07 - 3,605 | 201.250 2007/08 |$ -1$ 3,713
rehabilitate Safety Roadside Rest Area

7 LA 1 34.6/35.6 In Santa Monica - Lincoln Blvd. to Palisades pedestrian 22652 3013B 201.322 2007/08 - 2,701| 201.322 2008/09 |$ -1$ 2,782
overcrossing; also on various routes - install vertical clearance
and warning signs

7 LA 2 25.5/29.1 In La Canada Flintridge - La Canada Arch Bridge, Slide 11973 0075F 201.112 2007/08 - 1,750 | 201.112 2008/09 |$ -1$ 1,803
Canyon Bridge and Sidehill Viaduct Structure - upgrade bridge
rails

7 EA 5 45.6/88:6  |In-Les-Angeles-Route-14-to-the Kern-County-line—instalt 42077 | 0168C | 204315 | 200910 12,943 - - - -
CCP\/-and-communications-systems

7 LA 5 1.2/16.6 Santa Fe Springs to Los Angeles - at various locations - install | 22653 3013C 201.322 2007/08 - 3,377 || 201.322 2008/09 |$ -1$ 3,478
vertical clearance warning signs

7 LA 39 41.6/43.4  |Near Snow Spring Slide area - in LA National Forest - 19920 2307 201.131 2008/09 - 31,705 201.131 2009/10 |$ -1$ 32,656
rehabilitate roadway
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2006 SHOPP Rebalance Amendment 06H-011
Cost, Scope, Schedule and Technical Changes

($1,000)
Dist Co Route Post Miles Location and Description EA PPNO Currently Approved 2006 SHOPP Rebalanced 2006 SHOPP
Program Program
Code FY RW Con Code FY RW Con

7 LA 60 0.0/30.5 In Los Angeles County - Euclid Avenue to Route 71 - install 24390 3396 201.015 | 2007/08 - 9,004 (| 201.015 | 2008/09 |$ -|$ 9,274
metal beam guard rail

7 LA 110 21.2/22.8 In Los Angeles - 8th Street to 11th Street - construct auxiliary 24110 3343 201.310 2007/08 2,263 23,707 | 201.310 | 2008/09 ($ 2,263 |$ 24,417
lane and modify ramps

7 LA 110 21.9/22.2 In Los Angeles - 9th Street on-ramp to northbound 11th Street | 24120 3344 201.310 2007/08 2,454 11,100 || 201.310 | 2008/09 |$ 2,454 ($ 11,433
on-ramp - add auxiliary lane and reconstruct ramp

7 LA 134 5.9/8.6 In Glendale - San Fernando Road to Sinclair Avenue - restore 18270 2158 201.210 2006/07 - 2,441 201.210 2007/08 |$ -1 2,514
planting and upgrade irrigation

7 LA 170 14.9/20.6 In Los Angeles - at various locations - install metal beam guard| 20080 2323 201.015 2006/07 - 2,060 | 201.015 2007/08 |$ -1$ 2,122
rail and reflective striping

* EA 210 18:8/24.9  |ln-La-Canada Flintridge-and-Pasadena-Route 2-to-Route 1341 12997 | 0736A || 201315 | 2009110 6642 - - - -
) ~CT o

b4 LA 240 0619 lres-Angeles-Glendale La-Grescenta—La-CanadaFh O747A || 204345 | 200940 12:943 - - - -
and-Pasadena—Route 5-to-Reute 2 —install CCP-and
communications-systems

7 LA 210 Var In Los Angeles - at various locations; also on Route 57 at 24330 3371 201.015 2007/08 - 5,305 201.015 2008/09 |$ -1 $ 5,464
various locations - upgrade metal beam guard rail end
treatments

7 LA 405 24.4/25.8 In Los Angeles - La Tijera Blvd. to Jefferson Blvd. - add 24130 3348 201.310 2007/08 924 22,415( 201.310 | 2008/09 |$ 924 | $ 23,087
auxiliary lane

? EA 605 0-0/0-3 In-and-nearLong-Beach-Orange-County-line-to-Spring-Street; | 25500 3757 201345 | 200910 4502 - - - -

. . ) O 5
A - ) .

CCTVIC A

7 LA 710 26.5/27.4 In Monterey Park and Alhambra - Route 10 to Valley Blvd. - 17970 2131 201.210 2007/08 - 1,846 || 201.210 | 2008/09 |$ -|$ 1,901
restore planting and upgrade irrigation

7 LA 710 9.4/18.4 In Long Beach and South Gate - Route 405 to Firestone Blvd. { 18312 2163A || 201.125 | 2008/09 - 1,545 201.125 | 2009/10 |$ -|$ 1,591
required landscape mitigation

7 LA Var Var In Los Angeles - at various locations - soil stabilization and 25850 3863 201.335 2007/08 - 1,591 201.335 2008/09 |$ -1$ 1,639
revegetation annual element

7 LA Var Var In Los Angeles and Long Beach - on various routes - install 22654 3013D 201.322 2007/08 - 3,038 | 201.322 2008/09 |$ -1$ 3,129
vertical clearance signs

7 LA Var Var In Los Angeles - various locations: also in Ventura County - 25690 3820 201.315 2007/08 - 4,244 201.315 2008/09 |$ -1$ 4,371
upgrade CCTV camera system

b4 EA Var Var 3755 204345 | 200940 | ———— |—5-065 - - - -

b4 LA lrLes-Angeles-and-Kern-Gounty—Frazier MountainPark-Sand| 4H490 3833 204352 | 200940 1804 - - - -
Shed-(L5755)-relocate-and-construct new-sand-shed

7 VEN 1 11.6/28.5  [Near Oxnard - Wood Road to Mobil Pier Road; also on various| 22651 3013A || 201.322 2006/07 - 2,513 201.322 2008/09 |$ -1 2,666
routes in Ventura and Los Angeles Counties - install vertical
clearance signs and warning signs

7 VEN 101 R22.0/R23.7 [Near Oxnard - Route 232 to Johnson Drive at Santa Clara 23420 3199 201.111 2008/09 - 1,942 201.111 2006/07 |$ -|$ 1,830
River Bridge #52-7L/R - required highway planting mitigation
(scour)

7 VEN 101 23.3/32.6 In Simi Valley - First Street to the Los Angeles County line - 14280 1240A | 201.170 2006/07 - 1,681 201.170 | 2007/08 |$ -|$ 1,731
upgrade lighting
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7 VEN 150 11.0/15.0  [Near Ojai - Santa Ana Canyon Road to Loma Drive - 22330 2967 201.120 2006/07 - 8,491 201.120 | 2007/08 |$ -1$ 8,746
rehabilitate roadway

7 VEN 150 9.6/28.6 In Ojai - Coyote Creek to Santa Paula Creek at various 1189A 1231N 201.112 2007/08 - 1,448 201.112 2008/09 |$ -1$ 1,492
locations - upgrade bridge rail

7 VEN 150 28.5 In Ojai - Sisar Creek Bridge and Santa Paula Creek Bridge - 1189F 1231V || 201.112 2007/08 - 1,998 | 201.112 2008/09 |$ -1$ 2,058
widen and install bridge rail

8 R 60 RO-0/R12.2  |In-Riverside-San-Bernardino-County-line-to-Route 91/215 49641 | 0033C | 2043145 | 200940 22218 - - - -
) ) TMS § .

8 RIV 95 24.5/32.8  |Near Blythe - 0.4 mile north of Wiley Hill Log Cabin to 0.9 mile | 43430 0096F 201.151 2008/09 - 2,584 | 201.151 2009/10 |$ -1$ 2,662
south of Wilson Road - drainage improvements

8 SBB 10 11.0/25.6  |In-Fontana, Rialte-and-Colton—west of Entiwanda-Avenue-to 0470 | O437N || 201020 | 2009110 34115 - - - -

8 SBB 10 9.0/R24.5  |In-OntarioFontana, Rialto-and-Colton—Route-15-t0-eastof 38430 | O434E | 2043145 | 200940 180 17472 - - - -
R 215 TMS )

8 SBB 10 29-4/R39:2  |In-Redlands-and-Yucaipa—at-Route 210—install TMS field: 38423 | O455E || 2043145 | 200940 20 9129 - - - -
elements-and-widen-ramp

8 SBD 15 169.9/182.1 [Near Wheaton Springs - Bailey Road to Yates Wells Road - 43932 0178H 201.120 2006/07 - 39,333 201.120 | 2007/08 |$ -1$ 40,513
rehabilitate roadway

8 SBD 15 40.1/42.7 In Victorville - south of Palmdale Road to north of Mojave Drive 0C810 | 0172Q | 201.020 2007/08 - 4,392 201.020 | 2008/09 |$ -1$ 4,524
- upgrade median barrier

8 SBD 15 0.0/3.8 Near Ontario and Rancho Cucamonga - Riverside County line | 47221 0167J 201.120 2007/08 - 78,976 | 201.120 2008/09 |$ -1$ 81,343
to 7th Street; also in Riverside County (PM 51.4/52.3) -
rehabilitate roadway

8 SBD 15 177.8/185.1  |Near Wheaton Springs - east of Nipton Road at Mountain Pass| 36850 0179B 201.321 2007/08 454 31,269 201.321 2008/09 |$ 454 ( $ 32,206
Summit - construct commercial vehicle enforcement facility

8 SBD 40 R89.0/R119.0 |Near Needles - west of Fortress Wash Bridge to west of Tank 48630 0211M 201.120 2006/07 - 53,972 | 201.120 2007/08 |$ -1 55,591
Tower Ditch - rehabilitate roadway

8 SBB 40 R133.0/149.9 |NearNeedles-Hacienda-Wash-to-Beal-\Wash—-construet 36860 02144 201321 | 200910 50 21972 - - - -

8 SBD 178 5.1/14.3 In San Bernardino County - Ridgecrest to Trona - drainage 43890 0449A 201.151 2008/09 - 2,129 201.151 2009/10 |$ -1$ 2,192
improvements

8 SBD 395 19.3/35.6  [Near Adelanto - north of Route 18 to south of Route 58 - widen| 0C121 0259K |[ 201.010 2008/09 1,850 32,766 | 201.010 | 2009/10 ($ 1,850 |$ 33,749
median and shoulder, rumble strips

8 SBD At Mountain Pass - Mountain Pass Maintenance Station at 37420 0005T 201.352 2006/07 - 1,030 [ 201.352 2007/08 |$ -1$ 1,061
94200 Clark Mountain Road (L5718) - upgrade maintenance
station

8 SBB Ir-Barstow--atthe Barstow-Maintenance-Station- (L5703}~ 48640 | 0206K || 204352 | 200910 18 4.036 - - - -

facil

8 SBD In Fontana - southeast quadrant of Route 15/210 interchange -| 37701 0410X 201.315 2007/08 40 22,782 201.315 2007/08 |$ 1,170 |$ 22,782
construct new Tranportation Mangement Center (L5506)

9 INY 395 R17.9 Near Coso Junction - at Gill Station Road - rehabilitate Safety | 31450 0443 201.250 2008/09 - 1,366 | 201.250 | 2009/10 |$ -1$ 1,407
Roadside Rest Area

9 MNO 395 324 Near Crestview - south of Owens River Road - rehabilitate 30070 0417 201.250 2008/09 - 1,511 201.250 2009/10 |$ -1$ 1,557
Safety Roadside Rest Areas

10 ALP 88 In Peddler Hill and Caples Lake - Peddler Hill and Caples Lake| 44420 1371 201.352 2006/07 8 7,276 | 201.352 2007/08 |$ 8% 7,494
maintenance stations - remodel truck shed, construct office
building and vehicle wash facility
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10 AMA 88 0.0/5.5 Near lone - San Joaquin County line to Route 124 - rehabilitate| 26444 2300 201.120 2009/10 1,328 13,652 || 201.120 2009/10 [$ 1,328 |$ 17,705
roadway

10 CAL 12 3.0/10.2 Near Wallace - east of Southworth Road to Route 26 - 37930 3387 201.120 2008/09 441 5,901| 201.120 2009/10 |$ 44118 6,078
rehabilitate roadway

10 CAL 26 0.0/3.1 Near Valley Springs - San Joaquin County line to Savage Way;| 2A420 7498 201.120 2008/09 1,632 17,787 201.120 2008/09 |$ 1,632|$ 14,416
also PM 20.3/20.5 - rehabilitate roadway

10 MER 59 27.2 Near Snelling - Merced River Bridge #39-71 - replace bridge 1A070 5300 201.111 2006/07 177 5,805 201.111 2007/08 | $ 177 | $ 9,791
(scour)

10 MER 99 Var In merced County - at all ramp areas; also on Routes, 5, 59, 0E720 7610 201.315 2008/09 26 4,303 201.315 2009/10 | $ 26| $ 4,432
140 and 152 - construct Traffic Monitoring Stations

10 MER 99 15.8/17.3 In Merced County - north of V Street to Black Rascal Bridge 0K020 5423 201.110 2008/09 - 35,442 201.110 2008/09 |$ -1$ 42,206
(Bridge #39-0131R and #39-0131L) - replace bridges

10 MER 140 36.2/38.0 In Merced - Baker Drive to Santa Fe Avenue at Bradley 3A660 5643 201.112 2006/07 3,038 17,180 | 201.112 2007/08 |$ 3,038 |$ 17,696
Overhead #39-44 - replace bridge

10 MER 165 11.7/26.9 Near Los Banos - Henry Miller Road to Route 140 - rehabilitate| 27980 5858 201.120 2008/09 397 18,549 [ 201.120 2009/10 |$ 397 | $ 19,105
roadway

10 sS4 4 94 Ir-Holt—east of Whiskey-Slough—instal-two-way-left turn-lane | 0K530 0045 201016 | 200910 724 984 - - - -

10 sS4 4 14:426.2  |In-and-near-Stockton-Route-5-to-Route- 99—instalHTS 3A400 7048 201315 | 200910 335 7332 - - - -
elemenis

10 SJ 26 18.5/20.1 Near Linden - Sandstone Creek Bridge to Wimer Road - 0E380 7493 201.010 2007/08 3,378 8,397 || 201.010 2008/09 ($ 3,378 |$ 8,649
realign curve

10 SJ 26 4.6/6.0 West of Linden - Nord Avenue to Thompson Road - install two-| 0E930 7453 201.010 2007/08 5,590 2,864 | 201.010 2009/10 [$ 5590 | $ 3,039
way left turn lane

10 SJ 26 5.7/9.0 Near Stockton - Beecher Road to east of Murray Road - 0G590 7456 201.010 2007/08 2,345 5,701| 201.010 2009/10 |$ 2,345|$ 6,048
construct two-way left turn lane

10 sS4 205 1+6/2.9 Near Fracy-Mountain-House-Parkway-to-11th-Strest - OK710 7866 201316 | 200910 216 3.239 - - - -
constructeastbound-auxiliary-lane

10 SJ Var Var In San Joaquin County - on Routes 99, 120 and 205 - at all 0K320 7612 201.315 2008/09 28 2,781| 201.315 2009/10 |$ 28| $ 2,864
ramp gore areas - install traffic monitoring stations

10 SJ Var Var In San Joaquin County - on Routes 4, 5, 132 and 580 at all 0K330 7161B 201.315 2008/09 28 3,051 201.315 2009/10 |$ 28| $ 3,142
ramp gore areas - construct traffic monitoring stations

10 TUO 108 5.7/6.2 Near Sonora - Via Este to Draper Mine Road - left turn 0H320 0131 201.010 2007/08 189 3,830 201.010 2008/09 |$ 189 | $ 3,945
channelization

10 TUO 108 4.3/5.9 Near Sonora - Standard Road to Via Este Road - left turn lane | 0J160 0128 201.010 2007/08 4,548 7,004 | 201.010 2007/08 |$ 5,059 | $ 7,004
and intersection improvement

11 IMP 86 Near El Centro - El Centro Maintenance Station - construct 07670 0972 201.352 2008/09 1,200 9,346 || 201.352 2009/10 |$ 1,200 | $ 9,626
new maintenance station

11 SD 5 R50.9/R52.8 |In Carlsbad and Oceanside - Buena Vista Lagoon Bridge to 23960 0605 201.210 2006/07 - 3,455( 201.210 2007/08 |$ -1 3,558
Brooks Street - highway planting restoration

11 SD 5 R52.8/R54.9 |In Oceanside - Brooks Street to north of Camp Del Mar - 23950 0607 201.210 2006/07 - 2,471| 201.210 2007/08 |$ -1$ 2,545
replace planting and upgrade irrigation

1 SD 5 R29.5/R30.1 |[In San Diego - Genesee Avenue to south of Sorrento Valley 06500 0129P 201.310 2008/09 - 3,220 201.310 2009/10 |$ -1$ 3,317
Overhead - construct southbound auxiliary lane
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+ Sb 8 4.9/74 Ir-San-Diego-Mission-City-Parkway-to-Waring-Read:-also-on | 07070 0209k 201210 | 200910 3.279 - - - -

11 SD 8 R49.0 Near Pine Valley - at Buckman Springs Safety Roadside Rest | 24320 0643 201.250 2007/08 - 1,750 || 201.250 2008/09 -8 1,803
Area - upgrade Safety Roadside Rest Area

11 SD 8 17.4/R18.7 |In El Cajon - Second Street to Greenfield Drive - construct 06380 0187P 201.310 2008/09 55 19,122 201.310 | 2009/10 55| % 19,696
auxiliary lane eastbound and remove pedestrian overcrossing
bridge

11 SD 15 R29.1/R30.8 [In San Diego - Citracado Parkway to Valley Parkway - 23265 0233E 201.310 2008/09 715 18,485 201.310 | 2009/10 715 | $ 19,040
construct north and south-bound auxillary lanes

11 SD 15 R3.2/M4.1  |In San Diego - at Route 805; also on Route 805 from Home 07040 0425L 201.210 2006/07 - 5,500 201.210 | 2007/08 -1$ 5,665
Avenue to Landis Street (PM 14.0/15.7) - upgrade planting and
irrigation

+ sSb 15 M13:2/M16:8  |In-Mira-Mesa—-south-of Miramar- Way-te-north-of Mira-Mesa 25670 | 0233Y | 204310 | 2009106 2943 - - - -
Bive. e

4 sSb 56 0:6/9-7 Ir-San-Diego—atvarious-locations:-alse-on-Route-5-(PM- 26930 0725 201315 | 200910 14,184 - - - -

11 SD 805 21.2/27.8 In San Diego - 0.5 mile north of Linda Vista overcrossing to 0.7 2379V 0629 201.315 | 2008/09 - 8,239 201.315 | 2009/10 -1$ 8,486
mile north of Mira Mesa BIvd. - install transportation systems
management field elements

11 SD 805 15.7/17.6 In San Diego - Landis Street to Route 8 - planting restoration 25790 0933 201.210 2007/08 - 5,092 201.210 2008/09 -8 5,245
and upgrade irrigation

11 SD Var Var In San Diego - at various locations on Routes 5, 8, 15, 78, 94, 27610 0882 201.015 2006/07 - 6,695 201.015 2007/08 -1 $ 6,896
125 and 805 - remove and replace metal beam guard rail

12 ORA 5 5.6 In San Clemente - south-bound Camino De Estrella - widen off{ 0F060 2587 201.310 2008/09 987 7,881 201.310 | 2009/10 987 | $ 8,117
ramp and overcrossing structure

12 ORA 5 13.8/15.0 In the City of Mission Viejo southbound offramp at Crown 0F820 2670A | 201.310 2008/09 20 1,755( 201.310 | 2009/10 20| $ 1,808
Valley Parkwat - widen offramp from 4 to 5 lanes

12 | ORA 5 13 Ir-San-Clemente—atAvenue-Mendocino-widen-ramp-and 0EB60 2542 201316 | 200910 23 1315 - - - -

12 | ORA 5 23:2/30:3  |Inrvine-and Tustin—Route-133-to-Route 55— upgrade fiber 0HO28 | 2753A || 204315 | 200708 3.766 - - - -

)

12 | ORA 5 0.9/44.4 Ir-Orange-County—~Calafia-to-Artesia—~improve-and-upgrade OH236 | 2540A || 204315 | 2009410 3474 - - - -
ramp-metersensors-andloops

12 ORA 5 22.2/28.5 In Irvine - Alton Parkway to Tustin Ranch Road - restore 0A730 2574 201.210 2006/07 - 1,508 | 201.210 | 2007/08 -1 1,553
highway planting

12 ORA 5 R72.0/72.4 |In San Clemente - San Mateo Creek Bridge to EI Camino Real;] 0C870 | 2863H 201.210 2006/07 - 1,700 201.210 | 2007/08 -8 1,750
also at PM 0.0/1.6 - highway planting restoration

12 ORA 5 6.0/31.2 In Irvine and San Juan - Route 133 to Route 241; also on 0F920 2638 201.210 2007/08 - 2,513 201.210 | 2008/09 -1$ 2,589
Route 133 - highway planting rehabilitation

12 | ORA 55 R6.0/10-5 OH227 | 3462A || 204315 | 200708 2971 - - - -

12 ORA 55 5.5/6.3 In Costa Mesa - Baker Street to Main Street; also on Route 07560 3466 201.210 2006/07 - 1,545 201.210 2007/08 -$ 1,591
405 from Von Karman Avenue to east of Bear Street (PM
7.4/9.8) - restore highway planting

12 ORA 57 10.8/R23.0 |In Orange and Anaheim - Route 5/22 to Los Angeles County 0F910 3753 201.210 2007/08 - 936 ( 201.210 2008/09 -8 964
Line, also on Route 91 from Los Angeles County line to
Riverside County line (PM 0.0/R18.9) - highway planting
rehabilitation
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42 | ORA 91 RO-0/R2.8  |In-Buena-Park—Los-Angeles County line-to-Stanton-Avenue—~ | 0H243 | 4508C | 204345 | 2009440 | —— |—2.254 - - - -
) G . A coT
12 | ORA 244 145390  |Ir-Orange-County—atvariouslocations-onRoutes 73241-and| 0F000 5480 204454 | 200940 1058 - - - -
26 g . facili
12 ORA 405 0.2/24.2 In Orange County - Route 5 to Los Angeles County line; also 0F900 3421B 201.210 2007/08 - 1,267 | 201.210 2008/09 |$ -1$ 1,305
on Route 605 from Los Angeles County line to Route 605 and
on Route 22 at various locations - highway planting
rehabilitation
12 ORA 405 1.8/22.6 In Irvine, Costa Mesa, Fountain Valley, Huntington Beach - at | 0C540 3934C 201.015 2008/09 - 2,431 201.015 2009/10 |$ -1$ 2,504
various locations - remove curb island, metal beam guardrail
and install concrete barrier and crash cushions
12 | ORA 405 0:2/8.7 tr-lrvine - Route-5-to-Route 55—upgrade-fiber optics OH226 | 4928A || 204315 | 2008/09 4.589 - - - -
42 | ORA 405 Var i 5134 201345 | 200910 3.748 - - - -
42 | ORA 405 Var In-Costa-Mesa-Route-55-to-Euclid;-also-on-Route 73-from- OH225 | 5043A | 204345 | 2008/09 | —— |— 3425 - - - -
cireuit TVs
12 ORA Var Var In Orange County - on various routes - install CMS 0H232 2350A 201.315 2008/09 - 3,431 201.315 2009/10 |$ -1 $ 3,534
12 ORA In Orange County - at the Transportation Management Center { 0H235 1983 201.315 2007/08 - 1,273 || 201.315 2008/09 |$ -1$ 1,311
upgrade emergency systems
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